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CCR No. 97-0087 Logged Date 1/21/97 Rev. - Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release  None Change Class |1

Title (description) Prepare workstation for temporary move

Documents Affected NONE Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem

Need to ship “simonc” to AMS Conference in Long Beach, CA for JEST demo

Proposed Solution

convert simonc to “Stand Alone” and prepare to ship on January 24 returning to the EDF on
February 6

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000)  ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator Susan Jiacinto

Signature Date
Office SDE Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date

CMO010C96 ECS




